
 

Navy Marine Corps Intranet  
Execution Discipline Policy 

 
 
 

Version 1.0 
  

8 June 2004 
 
 

 
 
 
 
 

Prepared by: 
NMCI Navy Program Management Office (PMO), PMW 164 

Space and Naval Warfare Systems Command 
And 

USMC PM NMCI/ITI 
And 

Electronic Data Systems Corporation (EDS) 
 
 

Prepared for: 
NMCI Director’s Office 

 

 

 



 Execution Discipline Policy 

Version 1.0, June 8, 2004 i

Revision History 
The Revision History table below lists minor revisions of this document in chronological order. 

-1- 
Date 

-2- 
Author 

-3- 
Revision 
Number 

-4- 
Change(s) Made 

-5- 
Affected Page(s) 

May 28, 2004  1.0 First release  
     
     

1Date:  date of the revision, listed on the cover page (format:  MM/DD/YY) 
2Author:  person(s) responsible for revising the document (first and last name) 
3Revision Number:  version number, as listed on the cover page 
4Change(s) Made:  list of modifications (e.g., section added, exhibit revised, paragraph deleted, etc.) 
5Affected Page(s):  list of pages that were revised (e.g., 1, 2, 4-6, etc.) 

 
 
All questions pertaining to this policy should be directed to: 
 
Space and Naval Warfare Systems Command (SPAWAR) 
Navy Marine Corps Intranet (NMCI) Navy PMO, 
San Diego, California 92110-3127 
 
PMW 164-2, NMCI Navy PMO, Site Management Division (SMD) 

Mr. Kevin McNally, Assistant PM (APM) – (SMD)  
619-524-7580, Kevin.McNally@navy.mil 

Mr. Joe Cooke, Deputy APM – SMD  
858-537-0678, Joseph.Cooke@navy.mil 

MARCORSYSCOM  

NMCI Transition Execution Officer In Charge (OIC) 
Major Marty Burns 

703-784-0770, Martin.Burns@usmc.mil   
Captain Eric Walters 

  703-784-0917, Eric.Walters@usmc.mil 
 
Electronic Data Systems Corporation (EDS) 
Enterprise Program Management Office 

Mr. Earl Joki 
 703-742-1009, Earl.Joki@eds.com 

 
Changes to this document will be mutually agreed to by the Department of the Navy (DoN) and 
EDS. 

 



 Execution Discipline Policy 

Version 1.0, June 8, 2004 ii

Table of Contents 
1. Executive Summary ........................................................................................... 1-1 

2. Introduction and Background ........................................................................... 2-1 

3. Policy................................................................................................................... 3-1 
3.1 Overview.................................................................................................................... 3-1 
3.2 Decision Meeting 1 – High-Level Design ................................................................. 3-1 

3.2.1 Description..................................................................................................... 3-1 
3.2.2 Milestones achieved....................................................................................... 3-3 
3.2.3 Inputs.............................................................................................................. 3-3 
3.2.4 Outputs........................................................................................................... 3-5 
3.2.5 Lock down POINTs ....................................................................................... 3-5 
3.2.6 Meeting Participation..................................................................................... 3-6 
3.2.7 Decision Meeting Business Rules.................................................................. 3-6 
3.2.8 Agreements and Documentation.................................................................... 3-6 

3.3 Decision Meeting 2 - Detailed Design....................................................................... 3-7 
3.3.1 Description..................................................................................................... 3-7 
3.3.2 Milestones Achieved...................................................................................... 3-9 
3.3.3 Inputs.............................................................................................................. 3-9 
3.3.4 Outputs........................................................................................................... 3-9 
3.3.5 Lock down POINTs ..................................................................................... 3-10 
3.3.6 Meeting Participation................................................................................... 3-10 
3.3.7 Decision Meeting Business Rules................................................................ 3-10 
3.3.8   Agreements and Documentation................................................................... 3-10 

3.4 Decision Meeting 3 – Cutover Readiness Review................................................... 3-11 
3.4.1 Description................................................................................................... 3-11 
3.4.2 Milestones Achieved.................................................................................... 3-12 
3.4.3 Inputs............................................................................................................ 3-13 
3.4.4 Outputs......................................................................................................... 3-14 
3.4.5 Lock down 
POINTS……………………………………………………………...3-14 
3.4.6 Meeting Participation................................................................................... 3-14 
3.4.7 Decision Meeting Business Rules................................................................ 3-14 
3.4.8 Agreements and Documentation.................................................................. 3-14 

4. Issue Resolution ................................................................................................ 4-1 
4.1 Escalation of Unresolved Issues ................................................................................ 4-1 
4.2 Change Management ................................................................................................. 4-1 

5. Implementation Approach ................................................................................. 5-1 

6. SUMMARY........................................................................................................... 6-1 

Appendix A:  Decision Meeting Business Rules……………………………………...A-1 



 Execution Discipline Policy 

Version 1.0, June 8, 2004 iii

Appendix B:  Decision Meeting 1 Meeting Template…………………………….…B-1 
 
Appendix C:  Decision Meeting 2 Meeting Template.………………………………C-1 
 
Appendix D:  Decision Meeting 3 Meeting Template…………………………….…D-1 
 
Appendix E:  Acronym Listing………………………………………………….………E-1  
 
Appendix F:  Organizational Roles and Responsibilities - Navy Sites .…………F-1 
 

 

List of Figures 
Figure 1-1, Decision Meeting Diagram........................................................................................ 1-2 
Figure 3-1, Decision Meeting 1 Actions and Processes ............................................................. 3-2 
Figure 3-2, Decision Meeting 2 Actions and Processes ............................................................. 3-7 
Figure 3-3, Decision Meeting 3 Actions and Processes ........................................................... 3-11 

List of Tables 
Table 3-1, Decision Meeting 1 Milestones .................................................................................. 3-3 
Table 3-2, Decision Meeting 1 Inputs.......................................................................................... 3-5 
Table 3-3, Decision Meeting 1 Outputs ....................................................................................... 3-5 
Table 3-4, Decision Meeting 1 Lock down Points ....................................................................... 3-6 
Table 3-5, Decision Meeting 2 Milestones .................................................................................. 3-9 
Table 3-6, Decision Meeting 2 Inputs.......................................................................................... 3-9 
Table 3-7, Decision Meeting 2 Outputs ....................................................................................... 3-9 
Table 3-8, Decision Meeting 2 Lock down Points ..................................................................... 3-10 
Table 3-9, Decision Meeting 3 Milestones ................................................................................ 3-13 
Table 3-10, Decision Meeting 3 Inputs...................................................................................... 3-13 
Table 3-11, Decision Meeting 3 Outputs ................................................................................... 3-13 
Table 3-12, Decision Meeting 3 Lock down Points ................................................................... 3-14 
Table 4-1, Issues Escalation Levels ............................................................................................ 4-1 

 



 Execution Discipline Policy 

Version 1.0, June 8, 2004 1-1

1. EXECUTIVE SUMMARY 
The current transition process allows NMCI customers to make multiple changes to their 
requirements throughout the site transition process.  These changes can result in significant 
rework for the DoN and EDS.  Examples include: 

• Seat location changes after completion of Local Area Network (LAN) drop installation 

• Addition of applications after completion of the Object Creation Module (OCM) run 

The NMCI Execution Discipline Policy is intended to increase schedule accuracy and reduce 
rework by enforcing discipline during the transition process by establishing data lock down 
points.  EDS and DoN will benefit from increased accuracy and efficiency of the NMCI 
transition schedule. 
 
The NMCI Execution Discipline Policy will restrict the ability to change NMCI requirements as 
a site proceeds with the transition process, but will not limit flexibility should operational 
necessity dictate the need to modify some requirements.   
 
The various site transition activities have been divided into functional segments (design, 
transition, and cutover), and lock down points and business rules for each area have been 
developed. 
 
Lock down points and business rules were integrated and analyzed for placement in one of three 
key Decision Meetings (DMs).  DMs are designed to focus on requirements critical to the 
success of a site’s transition, and the lock down of a variety of data points within a mutually 
agreed transition schedule (see Figure 1-1).  In each DM, representatives from the site, 
Claimant(s), major command(s), Navy/USMC PMO, and EDS, will address inputs, milestones 
achieved, outputs, and lock down points for that meeting. 
 
For purposes of this policy, a site is defined as a single Physical Site Identifier (PSI) code.  
Larger sites may be divided into manageable subsets, referred to as “Sub-Sites”, each of which 
will have its own Decision Meeting 1 (DM1).  In some instances, groups of smaller site PSI’s 
may be grouped together for a single DM1. 
 
Note:  All decision-meeting milestones are referenced in number of business days prior to the 
start of the planned cutover for the site.  
 
Section 5.0 of this policy document provides guidance on phased implementation of the NMCI 
Execution Discipline Policy for sites that are currently in various phases of transition. 
 
Roles and Responsibilities for NMCI Execution Discipline at Navy sites are further delineated in 
Appendix F. 
 



 Execution Discipline Policy 

Version 1.0, June 8, 2004 1-2

Figure 1-1 illustrates the intent of each DM, the number of business days before cutover, and 
lock down point activities associated with each DM. 

 
 

Figure 1-1, Decision Meeting Diagram 
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2. INTRODUCTION AND BACKGROUND 

The NMCI team (DoN and EDS) recognizes the need for an NMCI Execution Discipline Policy 
to better manage requirement changes throughout the site transition process.  These changes may 
result in significant rework for both DoN and EDS, causing missed schedule milestones. 
Examples include: 

• Seat location changes after completion of Local Area Network (LAN) drop installation 

• Addition of applications after completion of the OCM run 

One objective of the NMCI Execution Discipline Policy is to establish a more disciplined 
process for iteratively locking downing requirements throughout the NMCI site transition 
process.  This objective is intended to minimize schedule impacts that result from unplanned or 
unconstrained project changes. 

A second objective of the NMCI Execution Discipline Policy is to support the efficient and 
expeditious completion of the DoN Enterprise transition to NMCI services. 
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3.  POLICY 

3.1 OVERVIEW  
The foundation of the Execution Discipline Policy is comprised of three key DMs held at 
mutually agreed points in the Site Transition Schedule: 
 
• DM1 – High Level Design 

• DM2 – Detailed Design 

• DM3 – Cutover Readiness  

 
The DMs are designed to focus on requirements critical to the success of a site’s transition, and 
to the lock down of a variety of data points within a mutually agreed transition schedule.  
Representatives from the site, claimant(s)/major command(s), Navy PMO and/or USMC PMO, 
and EDS address inputs, milestones achieved, outputs and lock down points for each meeting.  
Specific Business Rules associated with the Decision Meetings are addressed in Appendix A. 
 

3.2 DECISION MEETING 1 – HIGH-LEVEL DESIGN 

3.2.1 DESCRIPTION 

The primary objective of DM1 is to review and approve the high-level site requirements 
necessary to proceed with detailed design activities. 

A top-level review of the design requirements is conducted to lock down the high-level design, 
which allows EDS to begin detailed design development and order initial Bill Of Materials 
(BOM). 

One DM1 meeting will be conducted for each site (see definition of “Site” in Section 1.0).  DM1 
meeting will be conducted onsite not later than 120 business days prior to cutover, and must 
include a representative from each Navy claimant and USMC Command at the site.  Refer to 
Figure 3-1 for additional information pertaining to DM1. 
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Figure 3-1, Decision Meeting 1 Actions and Processes 
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at the site level. 

Marine Corps sites 
The Site Transition Officer in Charge (STOIC) is responsible for scheduling the meeting, and it 
should be coordinated with the PM NMCI Transition Team.  The Command and Control 
Operations Center (CCOC) should also be invited to attend the meeting via a teleconferencing 
bridge. 

The primary Marine Corps representatives at the meeting are the STOIC and the Regional 
Contracting Officer Representative (RCOR), the customer’s Contract Technical Representative 
(CTR), and when appropriate, the Marine Corps Transition Officer in Charge (MCTOIC). 
 
Navy sites 
The EDS Site Manager (SM) is responsible for scheduling the site’s DM1.  The EDS Regional 
Manager (RM) will develop a consolidated schedule of Decision Meetings for each Region, 
which is forwarded via the PMO’s Regional Integration Lead (RIL) to the Navy Regional 
Commander Ashore for promulgation.  Appendix F provides amplifying details. 

The Site Integration Lead (SIL), where assigned, and the site’s CTRs, are the primary 
Government representatives.  The RIL will also attend whenever practicable.   

Lock Points
• CLINs 8, 9, 38 quantities and locations to the building, space,

and wall plug, per approved task orders

• CLINs 1-4 quantity to building/floor per approved Task Order

• Space request approvals (TB, IDF, MDF, MSF) agreed to via
formal Offer and Acceptance letters

• Identification of legacy servers which may require reach-back 

• Classified space designation (RAA, LAA, CAA, OSS)

Lock Points
• CLINs 8, 9, 38 quantities and locations to the building, space,

and wall plug, per approved task orders

• CLINs 1-4 quantity to building/floor per approved Task Order

• Space request approvals (TB, IDF, MDF, MSF) agreed to via
formal Offer and Acceptance letters

• Identification of legacy servers which may require reach-back 

• Classified space designation (RAA, LAA, CAA, OSS)

Inputs
• Site Seat Order 

• PSQ Data

• Diagram of OSP Topology

• Diagram of Logical Network Topology

• Notification of planned renovation/construction 

• Joint Site Survey results

• Space Request Submissions (TB, IDF, MDF, MSF)

• Proposed Site Transition Schedule activated 
in Project InVision (PIV)

• Server and mail migration Plan of Action and 
Milestones (POAM)

• Preliminary Rationalized Application List (RAT List)   
and media submission

• Diagram/Detail/Bldg As-Built of ISP & Closet
Locations (as available)

• WAN circuit plan (as-is and to-be)

• Completed CLINs 29/32 Engineering 
questionnaires and Statement of Objectives
(SOO) documents

• List of legacy servers by location and users
who require access

InputsInputs
•• Site Seat Order 

• PSQ Data

• Diagram of OSP Topology

• Diagram of Logical Network Topology

• Notification of planned renovation/construction 

• Joint Site Survey results

• Space Request Submissions (TB, IDF, MDF, MSF)

• Proposed Site Transition Schedule activated 
in Project InVision (PIV)

• Server and mail migration Plan of Action and 
Milestones (POAM)

• Preliminary Rationalized Application List (RAT List)   
and media submission

• Diagram/Detail/Bldg As-Built of ISP & Closet
Locations (as available)

• WAN circuit plan (as-is and to-be)

• Completed CLINs 29/32 Engineering 
questionnaires and Statement of Objectives
(SOO) documents

• List of legacy servers by location and users
who require access

Milestones Achieved
• Preliminary Site Questionnaire (PSQ) for each Claimant/Command

• Approved Task Order 

• Survey, design, and order long-haul circuits

Milestones Achieved
• Preliminary Site Questionnaire (PSQ) for each Claimant/Command

• Approved Task Order 

• Survey, design, and order long-haul circuits

Outputs
• Baseline Site Transition Schedule

validated

• High-Level Design

• EDS initiates BOM orders

• Accepted CLINs 29/32 Engineering 
Requirements documents and SOO 
documents

Outputs
• Baseline Site Transition Schedule

validated

• High-Level Design

• EDS initiates BOM orders

• Accepted CLINs 29/32 Engineering 
Requirements documents and SOO 
documents

Decision 
Meeting 1
Decision 
Meeting 1

Lock Points
• CLINs 8, 9, 38 quantities and locations to the building, space,

and wall plug, per approved task orders

• CLINs 1-4 quantity to building/floor per approved Task Order

• Space request approvals (TB, IDF, MDF, MSF) agreed to via
formal Offer and Acceptance letters

• Identification of legacy servers which may require reach-back 

• Classified space designation (RAA, LAA, CAA, OSS)

Lock Points
• CLINs 8, 9, 38 quantities and locations to the building, space,

and wall plug, per approved task orders

• CLINs 1-4 quantity to building/floor per approved Task Order

• Space request approvals (TB, IDF, MDF, MSF) agreed to via
formal Offer and Acceptance letters

• Identification of legacy servers which may require reach-back 

• Classified space designation (RAA, LAA, CAA, OSS)

Inputs
• Site Seat Order 

• PSQ Data

• Diagram of OSP Topology

• Diagram of Logical Network Topology

• Notification of planned renovation/construction 

• Joint Site Survey results

• Space Request Submissions (TB, IDF, MDF, MSF)

• Proposed Site Transition Schedule activated 
in Project InVision (PIV)

• Server and mail migration Plan of Action and 
Milestones (POAM)

• Preliminary Rationalized Application List (RAT List)   
and media submission

• Diagram/Detail/Bldg As-Built of ISP & Closet
Locations (as available)

• WAN circuit plan (as-is and to-be)

• Completed CLINs 29/32 Engineering 
questionnaires and Statement of Objectives
(SOO) documents

• List of legacy servers by location and users
who require access

InputsInputs
•• Site Seat Order 

• PSQ Data

• Diagram of OSP Topology

• Diagram of Logical Network Topology

• Notification of planned renovation/construction 

• Joint Site Survey results

• Space Request Submissions (TB, IDF, MDF, MSF)

• Proposed Site Transition Schedule activated 
in Project InVision (PIV)

• Server and mail migration Plan of Action and 
Milestones (POAM)

• Preliminary Rationalized Application List (RAT List)   
and media submission

• Diagram/Detail/Bldg As-Built of ISP & Closet
Locations (as available)

• WAN circuit plan (as-is and to-be)

• Completed CLINs 29/32 Engineering 
questionnaires and Statement of Objectives
(SOO) documents

• List of legacy servers by location and users
who require access

Milestones Achieved
• Preliminary Site Questionnaire (PSQ) for each Claimant/Command

• Approved Task Order 

• Survey, design, and order long-haul circuits

Milestones Achieved
• Preliminary Site Questionnaire (PSQ) for each Claimant/Command

• Approved Task Order 

• Survey, design, and order long-haul circuits

Outputs
• Baseline Site Transition Schedule

validated

• High-Level Design

• EDS initiates BOM orders

• Accepted CLINs 29/32 Engineering 
Requirements documents and SOO 
documents

Outputs
• Baseline Site Transition Schedule

validated

• High-Level Design

• EDS initiates BOM orders

• Accepted CLINs 29/32 Engineering 
Requirements documents and SOO 
documents

Decision 
Meeting 1
Decision 
Meeting 1



 Execution Discipline Policy 

Version 1.0, June 8, 2004 3-3

Note - Throughout this policy document, the use of the term “CTR” or variants of that term  (e.g. 
site CTR, customer CTR) shall always be interpreted to mean the Echelon II Claimant’s Lead 
Customer Technical Representative and/or their designated representative (e.g. Deputy CTR, 
Assistant CTR).  When a Decision Meeting impacts more than one claimant, each claimant’s 
Lead CTR and/or their designated representative(s) shall participate.   

• Echelon II Commanders must ensure that the representative(s) they designate to participate in 
each Decision Meeting have sufficient authority to make commitments and decisions 
appropriate to the specific meeting. 

• Echelon II Commanders or their designated representative should also ensure that results of 
Decision Meetings are communicated to all affected claimant commands for their 
information and action as appropriate. 

 
EDS at Navy/Marine Corps sites: 
The SM, Site Transition Manager (STM), Infrastructure Project Manager (IPM), Base Network 
Operations Manager (BNOM), and EDS Teaming partners, are the primary representatives, with 
the next level of representation being that of the Account Manager or RM.  

3.2.2 MILESTONES ACHIEVED 
The following milestones are referenced in the NMCI Joint Transition Checklist: 
 

Milestones 

• Deliver the completed Preliminary Site Questionnaires (PSQs) for all commands at the site 

• Approved Task Orders received from Government for all claimants/commands at the site 

• Survey, design, and order long-haul circuits 

Table 3-1, Decision Meeting 1 Milestones  

3.2.3 INPUTS 
 

Inputs Responsible For The Meeting 

• Site Seat Order • Navy CTR 
• USMC STOIC/CTR 

• PSQ Data • Navy CTR 
• USMC STOIC/CTR 
• Customer at Site 
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Inputs Responsible For The Meeting 

• Diagram of Outside Plant (OSP) Topology • Navy CTR 
• USMC STOIC 

• Diagram of Logical Network Topology • Navy CTR 
• USMC STOIC 

• Notification of planned  
             renovation/construction 

• Commander, Naval Region Planning Dept. 
• USMC Building Point of Contacts (POCs) 
• EDS STM 
• EDS IPM 

• Joint Site Survey results 
 

• Navy Building POCs 
• USMC STOIC 
• EDS STM 
• EDS IPM 

• Space Request Submissions (at a minimum , 
formal Offer letters submitted for all required 
spaces). 
- Transport Boundaries (TB) 
- Intermediate Distribution Frame (IDF) 
- Main Distribution Frame (MDF) 
- Micro-Server Farm (MSF) 

 

• Commander, Naval Region Planning Dept. 
• Navy PMO Facilities 
• USMC STOIC/MCTOIC 
• EDS IPM 
• EDS Facilities Lead 

• Proposed Site Transition Schedule activated 
in Project InVision (PIV) 

• EDS SM/STM 

• Server and mail migration Plan of Action and 
Milestones (POAM) 

• EDS SM/STM 

 
• Preliminary Rationalized Application List 

(RAT List) and media submission 
 

• Navy 
• Application Managers 
• One for each customer at the site  
• USMC STOIC 

• Diagram/Detail/Bldg As-Built of Inside Plant 
(ISP) & Closet Locations (as available) 

 

• Navy 
• USMC 
• Customer at site responsible for Information 

Technology (IT) infrastructure 
• Wide Area Network (WAN) Circuit Plan (as-

is and to-be) 
 

• Navy (as-is) 
• USMC (as-is) 
• EDS BNOM (to-be) 

• Completed CLIN 29/32 Engineering 
questionnaire(s) and Statement of 
Objectives (SOO) documents 

• Navy 
• USMC 
• Customer at site (IT manager) 
• EDS SM/STM 
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Inputs Responsible For The Meeting 

• List of legacy servers by location and users 
groups that require access 

 

• Navy (as-is) 
• USMC (as-is) 
• Customer at site (IT manager) 
• EDS SM (Form 403M) 

Table 3-2, Decision Meeting 1 Inputs 

3.2.4 OUTPUTS 
 

Outputs Owns The Output 

• Baseline Site Transition Schedule validated • EDS SM/STM 

• High-Level Design • EDS STM/BNOM 

• EDS initiates BOM orders • EDS BNOM 

• Accepted CLIN 29/32 Engineering 
Requirements documents and SOO 
documents 

• EDS SM/STM 

Table 3-3, Decision Meeting 1 Outputs 

3.2.5 LOCK DOWN POINTS 
 

Lock down Points Agreement Parties 

• CLINS 8, 9, 38 quantities and locations to 
the building, space, and wall plug, per 
approved Task Orders 

• Navy CTR 
• USMC STOIC/CTR 
• EDS SM 

• CLIN 1-4 quantity to building/floor per 
approved Task Order 

• Navy CTR 
• USMC STOIC/CTR 
• EDS SM 

• Space request approvals (TB, IDF, MDF,  
                MSF) agreed to via formal Offer and 
                Acceptance letters 

• Commander, Naval Region Planning 
Department 

• Navy PMO Facilities 
• USMC STOIC 
• EDS SM 
• EDS Facilities Lead 
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Lock down Points Agreement Parties 

• Identification of Legacy servers which may
require reach-back 

• Navy IT Manager 
• USMC STOIC/CTR 
• EDS SM (Form 403M) 

• Classified space designation (RAA, LAA, 
CAA, OSS) 

• Navy CTR 
• USMC STOIC 
• EDS SM 

Table 3-4, Decision Meeting 1 Lock down Points 

3.2.6 MEETING PARTICIPATION 

Government representatives required to attend the meeting include STOIC, SIL, CTR, RCOR 
(USMC), and Claimant, when appropriate.  MCTOICs, RILs, Command G-6/N6 attend when 
appropriate.  Other attendees may include Resident Officer in Charge of Construction (ROICC), 
IT/Systems SMEs, PMO Facilities, and the Public Works Officer. 

EDS representatives required to attend the meeting include SM and STM.  RMs attend when 
appropriate.  Other attendees may include Site IPM/BNOM and EDS Teaming partners. 
 

3.2.7 DECISION MEETING BUSINESS RULES 

The form to be used to document DM1 can be found in Appendix B.  

The INPUTS should be the first agenda item reviewed at the meeting.   

Specific documents in the INPUTS table for the meeting are selected events from the Joint 
Transition Checklist.  However, all of the checklist events that support the INPUTS must be 
satisfactorily completed prior to scheduling this meeting.  For the meeting to be successful, 
MILESTONES must be met.  OUTPUTS and LOCK DOWNPOINTS are then discussed, 
developed, mutually agreed upon, and documented.  If the meeting is not held when scheduled, 
the RM will reschedule the meeting and assess the impact to the Site Transition Schedule.   

3.2.8 AGREEMENTS AND DOCUMENTATION 

Appendix B identifies the documents required to complete the meeting. The YES/NO column on 
this form is checked as appropriate.  Any item not completed or marked ‘NO’ will be explained 
as an attachment to the form.  If any items are marked ‘NO’, the required meeting attendees must 
develop and publish a plan of action to resolve problems and reschedule the Decision Meeting.  
If issues cannot be resolved at the site, initiate escalation procedures addressed in Section 4.1.  

Within three business days of the completion of the meeting, the EDS SM will scan/convert the 
form to an electronic document and forward it via e-mail to the appropriate PMO.  A copy will 
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also be provided to the EDS NMCI Quality Assurance Manager for review of conformance, 
verification, and validation of policy requirements. 

The Appendix B checklist should be annotated/supplemented as appropriate to accurately 
document all of the following elements of the DM1: 

• List of the specific elements that have been agreed to by all parties 

• List of all commands included at the site and command representatives that were invited and 
participated in DM1 

• List of all other meeting participants/organizations invited and represented 

3.3 DECISION MEETING 2 - DETAILED DESIGN 

3.3.1 DESCRIPTION 

The primary objective of the meeting is to decide whether the site should proceed with 
infrastructure build-out.  A comprehensive review of the detailed design requirements is 
conducted in order to lock down critical infrastructure and user data requirements.  This allows 
EDS to execute the detailed design, and initiate LADRA and deployment preparations.  Only one 
DM2 meeting will be held at each site (see definition of “Site” in Section 1.0).  DM2 will be 
conducted onsite, no later than 72 business days prior to cutover.  This meeting must include a 
representative from each Navy claimant and USMC Command at the site.   

 
Figure 3-2, Decision Meeting 2 Actions and Processes 

Milestones Achieved
• Completed machine to wall plug

mapping

• Approved Task Orders for CLINs 1-4
and CLIN 23 network devices

Milestones Achieved
• Completed machine to wall plug

mapping

• Approved Task Orders for CLINs 1-4
and CLIN 23 network devices

Inputs

• 1

•2

•3

Decision 
Meeting 2
Decision 
Meeting 2

Outputs
• Site LADRA Schedule

• Site Segment Deployment
Plan

• Detailed Site Design

Outputs
• Site LADRA Schedule

• Site Segment Deployment
Plan

• Detailed Site Design

Locks

• 1

•2

•3

Lock Points
• CLIN (Machine) to wall plug locations (will be locked for each segment 

72 business days prior to that segment’s cutover)

• Rationalized List of Legacy applications*
* All rationalized applications lists for the entire site will be locked at DM2 to

support LADRA testing of all applications at one time.  Legacy application
status will be reviewed for each segment 72 business days prior to cutover
for that segment.  Change control of emergent application requirements
(identified at the 72-day review) is defined in Section 4.2.

• CLINs 1-4 and CLIN 23 network device quantities and location (will be
locked for each segment 72 business days prior to that segment’s
cutover)

• Site Segment Deployment Plan (locked and incorporated into the Site 
Transition Schedule in Project InVision (PIV)) 

• Protected Distribution System Design

Lock Points
• CLIN (Machine) to wall plug locations (will be locked for each segment 

72 business days prior to that segment’s cutover)

• Rationalized List of Legacy applications*
* All rationalized applications lists for the entire site will be locked at DM2 to

support LADRA testing of all applications at one time.  Legacy application
status will be reviewed for each segment 72 business days prior to cutover
for that segment.  Change control of emergent application requirements
(identified at the 72-day review) is defined in Section 4.2.

• CLINs 1-4 and CLIN 23 network device quantities and location (will be
locked for each segment 72 business days prior to that segment’s
cutover)

• Site Segment Deployment Plan (locked and incorporated into the Site 
Transition Schedule in Project InVision (PIV)) 

• Protected Distribution System Design

Inputs
• Proposed Site Segment

Deployment Plan

• Initial User to application
mapping document

• Site Rationalized Application
List(s) (for all Claimants and 
Commands at the site)

Inputs
• Proposed Site Segment

Deployment Plan

• Initial User to application
mapping document

• Site Rationalized Application
List(s) (for all Claimants and 
Commands at the site)

Milestones Achieved
• Completed machine to wall plug

mapping

• Approved Task Orders for CLINs 1-4
and CLIN 23 network devices

Milestones Achieved
• Completed machine to wall plug

mapping

• Approved Task Orders for CLINs 1-4
and CLIN 23 network devices

Inputs

• 1

•2

•3

Decision 
Meeting 2
Decision 
Meeting 2

Outputs
• Site LADRA Schedule

• Site Segment Deployment
Plan

• Detailed Site Design

Outputs
• Site LADRA Schedule

• Site Segment Deployment
Plan

• Detailed Site Design

Locks

• 1

•2

•3

Lock Points
• CLIN (Machine) to wall plug locations (will be locked for each segment 

72 business days prior to that segment’s cutover)

• Rationalized List of Legacy applications*
* All rationalized applications lists for the entire site will be locked at DM2 to

support LADRA testing of all applications at one time.  Legacy application
status will be reviewed for each segment 72 business days prior to cutover
for that segment.  Change control of emergent application requirements
(identified at the 72-day review) is defined in Section 4.2.

• CLINs 1-4 and CLIN 23 network device quantities and location (will be
locked for each segment 72 business days prior to that segment’s
cutover)

• Site Segment Deployment Plan (locked and incorporated into the Site 
Transition Schedule in Project InVision (PIV)) 

• Protected Distribution System Design

Lock Points
• CLIN (Machine) to wall plug locations (will be locked for each segment 

72 business days prior to that segment’s cutover)

• Rationalized List of Legacy applications*
* All rationalized applications lists for the entire site will be locked at DM2 to

support LADRA testing of all applications at one time.  Legacy application
status will be reviewed for each segment 72 business days prior to cutover
for that segment.  Change control of emergent application requirements
(identified at the 72-day review) is defined in Section 4.2.

• CLINs 1-4 and CLIN 23 network device quantities and location (will be
locked for each segment 72 business days prior to that segment’s
cutover)

• Site Segment Deployment Plan (locked and incorporated into the Site 
Transition Schedule in Project InVision (PIV)) 

• Protected Distribution System Design

Inputs
• Proposed Site Segment

Deployment Plan

• Initial User to application
mapping document

• Site Rationalized Application
List(s) (for all Claimants and 
Commands at the site)

Inputs
• Proposed Site Segment

Deployment Plan

• Initial User to application
mapping document

• Site Rationalized Application
List(s) (for all Claimants and 
Commands at the site)



 Execution Discipline Policy 

Version 1.0, June 8, 2004 3-8

Government and EDS representatives jointly lead DM2, with the focal point of action occurring 
at the site level. 

Marine Corps sites 
The STOIC is responsible for scheduling the meeting, and it should be coordinated with the PM 
NMCI Transition Team.  CCOC should be invited to attend the meeting via a teleconferencing 
bridge.   

The primary Marine Corps representatives are the STOIC and RCOR, CTR, and when 
appropriate, MCTOIC 

Navy sites 
The EDS SM is responsible for scheduling the site’s DM2.  The EDS RM will develop a 
consolidated schedule of Decision Meetings for each Region, which is forwarded via the PMO’s 
RIL to the Navy Regional Commander Ashore for promulgation.  Appendix F provides 
amplifying details. 

The Site Integration Lead (SIL), where assigned, and the site’s CTRs, are the primary 
Government representatives.  The RIL will also attend whenever practicable.   

Note - Throughout this policy document, the use of the term “CTR” or variants of that term  (e.g. 
site CTR, customer CTR) shall always be interpreted to mean the Echelon II Claimant’s Lead 
Customer Technical Representative and/or their designated representative (e.g. Deputy CTR, 
Assistant CTR).  When a Decision Meeting impacts more than one claimant, each claimant’s 
Lead CTR and/or their designated representative(s) shall participate.   

• Echelon II Commanders must ensure that the representative(s) they designate to participate in 
each Decision Meeting have sufficient authority to make commitments and decisions 
appropriate to the specific meeting. 

• Echelon II Commanders or their designated representative should also ensure that results of 
Decision Meetings are communicated to all affected claimant commands for their 
information and action as appropriate. 

 
EDS at Navy/Marine Corps sites 
 
The SM, STM, IPM, BNOM, and EDS Teaming partners are the primary representatives, with 
the next level of representation being that of the Account or RM.   



 Execution Discipline Policy 

Version 1.0, June 8, 2004 3-9

3.3.2 MILESTONES ACHIEVED 
The following milestones are referenced in the NMCI Joint Transition Checklist: 
 

Milestones 

• Completed machine to wall plug mapping 

• Approved Task Order(s) for CLINS 1-4 and CLIN 23 network devices 

Table 3-5, Decision Meeting 2 Milestones 

3.3.3 INPUTS 
 

Inputs Responsible For The Meeting 

• Proposed Site Segment Deployment Plan 
document (Divides the site into deployment 
segments for DM3 lock down and seat 
deployment.  Each segment has its own 
cutover start milestone.) 

• STM (coordinated with input from  
STOIC/CTR and site customers) 

• Initial user to application mapping document • Navy CTR 
• USMC STOIC/CTR 

• Site Rationalized Application Lists (For all 
claimants and commands at the site) 

• Navy CTR 
• USMC STOIC/CTR 

Table 3-6, Decision Meeting 2 Inputs 

3.3.4 OUTPUTS 

Outputs Owns the Output 

• Site LADRA schedule • Navy CTR 
• USMC STOIC/CTR 
• EDS STM 

• Site Segment Deployment Plan • Navy CTR  
• USMC STOIC/CTR 
• EDS STM 

• Detailed Site Design • EDS STM 

Table 3-7, Decision Meeting 2 Outputs 
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3.3.5 LOCK DOWN POINTS 

Lock down Points Agreement Parties 

• CLIN (Machine) to wall plug locations will be 
locked down for each segment 72 business 
days prior to that segment’s cutover 

• Navy customer at site  
• USMC STOIC/CTR 
• EDS SM 

• Rationalized list of Legacy Applications*  • Navy customer at site  
• USMC STOIC/CTR 
• EDS SM 

• CLIN 1-4 and CLIN 23 network devices 
quantities and location will be locked down for 
each segment 72 business days prior to that  
segment’s cutover 

• Navy customer at site  
• USMC STOIC/CTR 
• EDS SM 

• Site Segment Deployment Plan locked down 
and incorporated into the Site Transition 
Schedule (PIV) 

• Navy customer at site  
• USMC STOIC/CTR 
• EDS SM 

• Protected Distribution System Design • Navy customer at site  
• USMC STOIC/CTR 
• EDS SM 

Table 3-8, Decision Meeting 2 Lock down Points 

* Note:  It is the intent that all rationalized applications lists for the entire site will be locked 
down at DM2 to support LADRA testing of all applications at one time.  Legacy application 
status will be reviewed for each segment 72 business days prior to cutover for that segment.  
Change control for emergent application requirements (identified at the 72-day review) is 
defined in Section 4.2. 

3.3.6 MEETING PARTICIPATION 
The same meeting participants identified in Section 3.2.6 (DM1) are required to attend the DM2 
meeting.  In addition, the EDS Legacy Application Deployment Readiness Activity (LADRA) 
POC should attend the DM2 meeting. 

3.3.7 DECISION MEETING BUSINESS RULES 

The form to be used to document DM2 can be found in Appendix C.  The same business rules 
identified in Section 3.2.7 (DM1) will be followed during the DM2 meeting.  

3.3.8   AGREEMENTS AND DOCUMENTATION 

The form to be used to document DM2 can be found in Appendix C.  The same rules identified 
in Section 3.2.8 (DM1) will be followed to document DM2 agreements. 
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3.4 DECISION MEETING 3 – CUTOVER READINESS REVIEW 

3.4.1 DESCRIPTION 

The primary objective of Decision Meeting 3 (DM3) is to determine readiness of a site/segment 
for staging and deployment of seats.   

During DM3, transition preparations are reviewed and a detailed deployment schedule is 
developed for each segment to lock down critical user data requirements.  After DM3, EDS 
initiates hardware staging and final deployment preparations. 

There may be more than one DM3 held per site depending on the number of deployment 
segments identified in DM2.  DM3 will be conducted for each segment not later than 38 business 
days prior to cutover.  DM3 must include all site customer representatives included in the 
segment - for instance, Navy claimants and USMC Commands. 

 
Figure 3-3, Decision Meeting 3 Actions and Processes 
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Milestones Achieved
• LADRA Completed

• USMC Network Cutover

• Quarantine/Kiosk Plan (established per segment)

• Printer Deployment Plan (per segment)

• Final OCM data submitted (by site/segment)

Milestones Achieved
• LADRA Completed

• USMC Network Cutover

• Quarantine/Kiosk Plan (established per segment)

• Printer Deployment Plan (per segment)

• Final OCM data submitted (by site/segment)

Decision 
Meeting 3
Decision 
Meeting 3

Outputs
• Seat Deployment Schedule 

(per segment)

• Printer Matrix to NOC

• Quarantine/Kiosk Plan (by
site/segment)

Outputs
• Seat Deployment Schedule 

(per segment)

• Printer Matrix to NOC

• Quarantine/Kiosk Plan (by
site/segment)

Lock Points

• OCM Data (by segment)

•Seat Deployment Schedule (by segment)

Lock Points

• OCM Data (by segment)

•Seat Deployment Schedule (by segment)

Inputs

• OCM data submission (by 
site/segment)

• Proposed Seat  Deployment
Schedule for users in segment

• Proposed Quarantine/Kiosk
Plan (by site/segment)

Inputs

• OCM data submission (by 
site/segment)

• Proposed Seat  Deployment
Schedule for users in segment

• Proposed Quarantine/Kiosk
Plan (by site/segment)

Milestones Achieved
• LADRA Completed

• USMC Network Cutover

• Quarantine/Kiosk Plan (established per segment)

• Printer Deployment Plan (per segment)

• Final OCM data submitted (by site/segment)

Milestones Achieved
• LADRA Completed

• USMC Network Cutover

• Quarantine/Kiosk Plan (established per segment)

• Printer Deployment Plan (per segment)

• Final OCM data submitted (by site/segment)

Decision 
Meeting 3
Decision 
Meeting 3

Outputs
• Seat Deployment Schedule 

(per segment)

• Printer Matrix to NOC

• Quarantine/Kiosk Plan (by
site/segment)

Outputs
• Seat Deployment Schedule 

(per segment)

• Printer Matrix to NOC

• Quarantine/Kiosk Plan (by
site/segment)

Lock Points

• OCM Data (by segment)

•Seat Deployment Schedule (by segment)

Lock Points

• OCM Data (by segment)

•Seat Deployment Schedule (by segment)

Inputs

• OCM data submission (by 
site/segment)

• Proposed Seat  Deployment
Schedule for users in segment

• Proposed Quarantine/Kiosk
Plan (by site/segment)

Inputs

• OCM data submission (by 
site/segment)

• Proposed Seat  Deployment
Schedule for users in segment

• Proposed Quarantine/Kiosk
Plan (by site/segment)



 Execution Discipline Policy 

Version 1.0, June 8, 2004 3-12

Marine Corps sites 
The STOIC is responsible for scheduling each DM3 meeting, which should be coordinated with 
the PM NMCI Transition Team.  CCOC should also be invited to attend the meeting via a 
teleconferencing bridge.   

The primary Marine Corps representatives are the STOIC and RCOR, Customer Technical 
Representatives (CTR), and when appropriate, MCTOIC.  
 
Navy sites 
 
The EDS SM is responsible for coordinating the scheduling of each DM3 meeting with all 
customer CTRs in the site/segment.  The SIL, when assigned, and site/segment Customer CTRs, 
are the primary Government representatives. 

Note - Throughout this policy document, the use of the term “CTR” or variants of that term  (e.g. 
site CTR, customer CTR) shall always be interpreted to mean the Echelon II Claimant’s Lead 
Customer Technical Representative and/or their designated representative (e.g. Deputy CTR, 
Assistant CTR).  When a Decision Meeting impacts more than one claimant, each claimant’s 
Lead CTR and/or their designated representative(s) shall participate.   

• Echelon II Commanders must ensure that the representative(s) they designate to participate in 
each Decision Meeting have sufficient authority to make commitments and decisions 
appropriate to the specific meeting. 

• Echelon II Commanders or their designated representative should also ensure that results of 
Decision Meetings are communicated to all affected claimant commands for their 
information and action as appropriate. 

EDS at Navy Marine Corps sites 
The SM and STM are the primary representatives, with next level representation being that of the 
Account or RM.  

3.4.2 MILESTONES ACHIEVED 

The following milestones are referenced in the NMCI Joint Transition Checklist: 
 

Milestones 

• LADRA completed 

• USMC Network Cutover 

• Quarantine/Kiosk Plan established per segment 
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• Printer Deployment Plan per segment 

• Final OCM data submitted by site/segment  

Table 3-9, Decision Meeting 3 Milestones 

3.4.3 INPUTS 
 

Inputs Responsible For The Meeting 

• OCM data submission by site/segment • Navy CTR or Claimant as appropriate 
(coordinated with STM) 

• USMC STOIC/CTR 
• Proposed Seat Deployment Schedule for 

users in segment 
• Navy CTR or Claimant as appropriate 
• USMC STOIC/CTR 

• Proposed Quarantine/Kiosk Plan by 
site/segment  

• Navy CTR or command representative 
• USMC STOIC/CTR 
• EDS SM/STM 

Table 3-10, Decision Meeting 3 Inputs 

 

3.4.4 OUTPUTS 

Outputs Owns the Output 

• Seat Deployment Schedule per segment • EDS STM 

• Printer Matrix to NOC • EDS STM 

• Quarantine/Kiosk Plan by site/segment  • Navy CTR or command representative 
• USMC STOIC/CTR 
• EDS SM/STM 

Table 3-11, Decision Meeting 3 Outputs 
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3.4.5 LOCK DOWN POINTS 

Lock down Point Agreement Parties 

• OCM data by segment • Navy customer at site  
• USMC STOIC/CTR 
• EDS SM 

• Seat Deployment Schedule by segment  • Navy customer at site  
• USMC STOIC/CTR 
• EDS SM 

Table 3-12, Decision Meeting 3 Lock down Points 

3.4.6 MEETING PARTICIPATION 

All of the same meeting participants identified in Section 3.2.6 (DM1) that are associated with a 
given segment will attend the DM3 meeting for that segment.     

3.4.7 DECISION MEETING BUSINESS RULES 

The form to be used to document DM3 can be found in Appendix D.  The same business rules 
identified in Section 3.2.7 (DM1) will be followed during each DM3 meeting. 

3.4.8 AGREEMENTS AND DOCUMENTATION 

The form to be used to document DM3 can be found in Appendix D.  The same business rules 
identified in Section 3.2.8 (DM1) will be followed to document the agreements reached during 
each DM3 meeting. 
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4. ISSUE RESOLUTION 

4.1 ESCALATION OF UNRESOLVED ISSUES  
The EDS SM, Navy CTR/SIL, and USMC STOIC will make every effort to resolve issues at the 
lowest possible level.  If an issue cannot be resolved at the site level, it will be documented using 
the Issues/Risks/Actions/Assumptions/Decision (IRAAD) process and escalated in accordance 
with the table below until resolved.  
 

Level EDS Navy USMC 

Program Site Manager 
Claimant/ Command 
Manager 

SIL 
CTR 

STOIC 

Regional Regional Manager RIL MCTOIC 
Steering Committee East/West Area Manager 

EPO Manager 
Navy PMO 
PMO Reps 

USMC PM-IT 
PMO Reps 

Enterprise ECE (Mike Koehler) 
CDE (Vinnie Madsen) 
EPO (Joan Cox) 

Director NMCI 
VCNO 

Director NMCI 
HQ/C4, ACMC 

Executive EDS CEO 
EDS President/COO 

ASN (RDA) 

 
Table 4-1, Issues Escalation Levels 

4.2 CHANGE MANAGEMENT 

The Government discourages changes to locked down customer requirements. 

In general, customer commands should not change requirements after lock down.  When 
operational necessity dictates the need to change locked down requirements, customer 
commands must submit these requested changes to the Echelon II Commander (Navy) or the 
Commanding General (USMC Major Commands) for approval.  Only these designated 
Commanders may approve post-lock down change requests.  This approval authority cannot be 
delegated. 

Approved changes will be forwarded to the EDS Client Executive, the Director NMCI, and the 
appropriate Navy/USMC PM.  EDS will review the approved lock down point changes and 
determine whether or not the changes will affect site schedules or other commitments in the Full 
Performance contract modification, or cause rework. EDS will notify the Commander with the 
results of the review.  If, as a result of the review, the approved lock down point changes do not 
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affect the schedule commitments, commitments in the Full Performance contract modification or 
cause rework, EDS will incorporate the changes.  

• For changes that affect site schedules or commitments in the Full Performance contract 
modification, EDS will request a change to the affected Full Performance site milestone(s) in 
accordance with the change procedures in the Full Performance contract modification. 

• For changes that require rework, EDS and the NMCI Contracting Officer will discuss options 
to determine the appropriate resolution.   

An approved lock down point change may require a modification of the Task Order. EDS will 
begin making the approved lock down point changes after the Task Order modification is issued.  

If the Echelon II Commander or the Commanding General (USMC Major Commands) 
disapproves a change, the customer will accept delivery of the seats in accordance with the 
previously locked down user requirements.  If the customer still requires the change after 
cutover, the customer CTR shall submit a Move, Add, or Change (MAC) request, and/or other 
order modification, to modify the delivered seat service. 

If the EDS SM determines that the planned start or finish of cutover for any site/segment slips by 
more than 20 business days, for reasons not related to the changing of locked down customer 
requirements, then EDS will document via an IRAAD, and notify the affected customer 
commands and Navy/USMC PM.  DMs for the affected site/segment will be reconvened as 
appropriate to establish adjusted deliverables, data lock down points, and detailed deployment 
schedules.  

Required applications status will be reviewed 72 days prior to the planned cutover of each 
segment.  Should the 72 day-review identify the need to refresh rationalized application lists, 
requests will be submitted to Navy/USMC PM for disposition.  Change requests will be resolved 
via one of the following means: 
 
• Certification by association (i.e. simple application which is already approved at another 

site), if possible 

• Remote LADRA testing (requires concurrence from EDS Director of Legacy Operations) 

• Onsite LADRA testing (requires concurrence from EDS Director of Legacy Operations) 

If requests to refresh rationalized application lists cannot be resolved via the means above, 
change requests may be escalated to the Echelon II Commander or the Commanding General 
(USMC Major Commands) as indicated above.  If the designated Commander disapproves the 
change, emergent application requirements must be addressed after cutover via the NMCI 
Release Development and Deployment Guide (NRDDG) process. 
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5. IMPLEMENTATION APPROACH  
The implementation approach provides guidance for phasing implementation of the Execution 
Discipline Policy for sites that are currently in various phases of transition.    Specific 
implementation strategies will be developed by EDS and the Navy / USMC PMOs and 
promulgated separately.  In general, each site will conduct a joint review meeting to determine 
their current posture with respect to the decision points 
 
Out of this meeting, the following will be determined by mutual consent: 
 

• Site/sub-site breakdown decision 
• Joint Transition Checklist review 
• DM1 criteria satisfied?  Yes/No 

o If Yes, document DM1 per Appendix B, proceed to DM2 
o If No, develop POAM to complete DM1 criteria, schedule DM1 meeting 

 
• DM2 criteria satisfied?  Yes/No 

o If Yes, document DM2 per Appendix C, proceed to DM3 
o If No, develop POAM to complete DM2 criteria, schedule DM2 meeting 

 
• DM3 criteria satisfied?  Yes/No 

o If Yes, document DM3 per Appendix D, proceed to segment cutover 
o If No, develop POAM to complete DM3 criteria, schedule DM3 meeting 

 
Other guiding Precepts: 
 

• Sites >85% cutover are exempt from DM1 and DM2 requirements, but may implement 
DM3 requirements at the discretion of site personnel. 

• It is not the intent of this policy to recreate deliverables  (e.g. PSQ document), which 
were previously provided and/or have been overcome by events.   
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6. SUMMARY 
 
The Execution Discipline Policy is intended to increase schedule accuracy, reduce rework, and 
enforce discipline.  Adherence to the NMCI Execution Discipline Policy will improve the 
efficacy of the NMCI transition. 
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APPENDIX A:  DECISION MEETING BUSINESS RULES 
This appendix provides information and guidance for various activities addressed during the 
Execution Discipline Decision Meetings. (The responsible parties are in parentheses.) 
 
Site Seat Orders: 
Activity - Completed and approved seat orders that identify the correct CLINs, associated 
user(s), and the correct building, floor, and room associated with the CLIN delivery points.  Lock 
down of the information above will be in accordance with DM1, DM2, and DM3 Policy.  

• Business Rule – All awarded Task Orders will be originated in NET and will include all 
the elements listed above.  (DoN)   

• Business Rule – EDS will not assign staff to a site or begin designing the solution for the 
requested order(s) until Task Order(s) associated with the site have been awarded. (EDS)  

• Business Rule – EDS will not process Task Orders in eMarketplace that did not originate 
in NET. (EDS) 

 
Preliminary Site Questionnaire (PSQ) Submission: 
Activity – The fully completed PSQ must be presented to EDS before initial site design or any 
subsequent CLIN service design(s) will be initiated. If the site design has already been finalized 
and approved, the PSQ deliverables need not be resubmitted.  
 

• Business Rule – Provide accurate diagrams of the AS-IS OSP Topology, the AS-IS 
Logical Network Topology, and the Buildings’ ISP and closet locations. (DoN) 

  
Renovation/Construction Notification:   
Activity – The site will provide notification of any pending building renovations and/or 
construction projects that would affect NMCI service delivery locations. 
   

• Business Rule – Identify any pending building renovations and/or construction plans that 
affect EDS property [infrastructure that was turned over to EDS at AOR or infrastructure 
installed by EDS to support NMCI] at DM1. (DoN) 

 
Legacy Server/Application Identification:   
Activity – All legacy servers and their applications that are in use during pre-AOR to support the 
NMCI-like network(s) will need to be identified before any final transition plans or legacy 
infrastructure reuse plans can be finalized. 
 

• Business Rule – The Government and EDS will work to ensure that all legacy 
servers/applications are removed from the legacy network as expeditiously as possible.  .  
EDS and the Government [Site/PMO] will work together to develop a Legacy 
Servers/Applications Reach-Back plan for all other servers/applications that cannot be 
migrated to NMCI or removed from the Legacy network. (EDS/DoN) 



 Execution Discipline Policy 

A-2 

 
Transition Rules: 
Activity – User to Wall Plug Mapping 
 

• Business Rule – EDS survey teams will design a user to wall plug mapping layout and 
coordinate with the local CTR or STOIC.  A copy of the plan should be posted for 
reference.  (EDS)  

 
Activity – CTR Training for the “Herndon Spreadsheet” prior to submission of OCM data  
 

• Business Rule – EDS SDA will train local CTRs on the Herndon spreadsheet prior to 
submission of OCM data. (EDS) 

 
LADRA Rules: 
 
Activity – Network cutover (applies to USMC only) 
 

• Business Rule – The Network will be cutover to NMCI and stable for 5 days before 
Trusts can be established for LADRA testing. 

 
OCM Rules:  
 
Activity – Verify OCM data submission against approved Task Order prior to submitting. 
 

• Business Rule – Changes to OCM data resulting from pending modifications to approved 
Task Orders will not be considered unless the modification is awarded prior to DM3. 
(DoN) 

• Business Rule - All user data for OCM must be originated and maintained in NET. (DoN) 
 

Activity – Verify Applications against ISF Tools prior to OCM submission 
 

• Business Rule - Applications mapped to users in the OCM submission must be listed as 
“Approved” or “Allowed with Restrictions” in the ISF Tools database. (DoN) 

Pre-Deployment Rules: 
 
Activity – Conduct limited technical inspection (LTI) or automated query of workstations to 
identify exceptions to ESI configurations (USMC only) (DoN) 
 

• Business Rule – ESI workstations that do not conform to minimum configuration 
requirement will be upgraded under the DELL lease prior to being scheduled for 
deployment.  LTI exceptions identified at deployment will not be cutover.  (DoN)  

 
 



 

 Site Name Decision Meeting 1                               
Agenda and Minutes 

 

 
Meeting Date:  Time:  

Facilitator:  Recorder:  

Location:  

 
Meeting Mission: 
This agenda provides information, guidance, and a method for conducting Decision Meeting 1.  
The primary objective of the meeting is to decide whether the site should proceed with detailed 
design activities. 

1. The STOIC (USMC site) or SM (Navy site) is responsible for scheduling the meeting.  The 
meeting should occur not later than 120-business days prior to start of cutover at the site. 

• For USMC sites, the date of the meeting should be coordinated with the PM NMCI 
Transition Team.   

• The CCOC should also be invited to attend the meeting via a teleconferencing bridge.  

• If the meeting is not held when scheduled, the EDS RM will determine whether or not to 
submit an SCR. 

2. Meeting representatives include: 

• Government 

− STOIC, CTR, SIL, RCOR (USMC), and Claimant, when appropriate, are required 
attendees. 

− MCTOIC, RILs, and Command G-6/N6 attend when appropriate.   

− Other attendees may include ROICC, IT/SMEs, PMO Facilities, and Public Works 
Officer. 

• EDS 
− SM, STM, are required attendees. 

− Account and RM attend when appropriate. 

− Other attendees may include IPM/BNOM, EDS Teaming partners. 
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 Site Name Decision Meeting 1                               
Agenda and Minutes 

 
 

3. This form will be used to document items (Yes/No column) during the meeting and serves as 
a record of meeting completion to be forwarded to the appropriate PMO for review/retention.  
Any item not completed or marked No will be explained in an attachment to the document.  
For items marked No, meeting attendees must develop plan of action to resolve problems and 
reschedule DM (attach POAM to minutes). 

4. Within three business days of completion of the meeting, the EDS SM will scan/convert the 
form to an electronic document, and forward it via e-mail to the appropriate PMO.  A copy 
will also be provided to the EDS NMCI Quality Assurance Manager. 

 

Distribution and Attendee List 
 

Legend 
• Attendee was present  (X) 

• Attendee present via teleconference (T) 

    

    

    

    

    

    

    

    

    

    

 
 
 

Appendix B 
Page 2 of 8 
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Agenda and Minutes 

 

Documents on hand 
 

Milestone Description Complete 
(Yes/No) Comments/Agreements 

• PSQ for each Claimant/Command   

• Survey, design, and order long-haul circuits   

 
 
 

Input Description Who Provides for the 
Meeting Agreement/Documentation Completed 

(Yes/No) 

• Site Seat Order • Navy CTR 
• USMC STOIC/CTR

  

• PSQ Data • Navy CTR 
• USMC STOIC/CTR 
• Customer at Site 

  

• Diagram of OSP Topology • Navy CTR 
• USMC STOIC 

  

• Diagram of Logical Network 
Topology 

• Navy CTR 
• USMC STOIC 

  

• Notification of planned  
renovation/construction 

• Commander, Naval 
Region Planning 
Dept. 

• USMC Building 
Point of Contacts 
(POCs) 

• EDS STM 
• EDS IPM 

  

• Joint Site Survey results 

 

• Navy Building POCs

• USMC STOIC 

• EDS STM 

• EDS IPM 
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• Space Request 
Submissions  

- (at a minimum, formal 
Offer letters submitted 
for all required spaces). 

- Transport Boundaries 
(TB) 

- Intermediate Distribution 
Frame (IDF) 

- Main Distribution Frame 
(MDF) 

- Micro-Server Farm 
(MSF) 

 

• Commander, Naval 
Region Planning 
Deptment 

• Navy PMO Facilities

• USMC 
STOIC/MCTOIC 

• EDS IPM 

• EDS Facilities Lead

  

• Proposed Site Transition 
Schedule activated in 
Project InVision (PIV) 

• EDS SM/STM   

• Server and mail migration 
Plan of Action and 
Milestones (POAM) 

• EDS SM/STM   

 

• Preliminary Rationalized 
Application List (RAT List) 
and media submission 

 

• Navy 

• Application 
Managers 

• One for each 
customer at the site 

• USMC STOIC 

  

• Diagram/Detail/Bldg As-
Built of ISP & Closet 
Locations (as available) 

 

• Navy 

• USMC 

• Customer at site 
responsible for IT 
infrastructure 

  

• WAN circuit plan (as-is and 
to-be) 

 

• Navy (as-is) 

• USMC (as-is) 

• EDS BNOM (to-be) 

  

• Completed CLIN 29/32 
Engineering 
questionnaire(s) and SOO 
documents 

• Navy 

• USMC 

• Customer at site (IT 
manager) 

• EDS SM/STM 
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• List of legacy servers by 
location and users groups 
that require access 

 

• Navy (as-is) 

• USMC (as-is) 

• Customer at site (IT 
manager) 

• EDS SM (Form 
403M) 
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 Site Name Decision Meeting 1                               
Agenda and Minutes 

 
 
Agenda: 
Item Category:  A - Action C - Complete D - Decision N - Note        R - Action rolled over 

 

Nbr. Topic A/C/D/N/R Time 
Frame 

Start 
Time Responsible 

1 Agenda Review      

2 Baseline Site Transition Schedule 
validated 

    

3 High-Level Design     

4 EDS Initiates BOM Orders     

5 Accepted CLIN 29/32 Engineering 
Requirements documents and SOO 
documents 

    

6 Lock down Points     

7 Meeting Wrap-up     
 

Annotated Agenda & Minutes: 

Topic 1.  Agenda Review  

 
Topic 2.  Baseline Site Transition Schedule validated 

Purpose:  

Expectation:  

Discussion:  

 
Topic 3.  High-Level Design 

Purpose:  

Expectation:  

Discussion:  

 

Topic 4.  EDS Initiates BOM Orders 

Purpose:  

Expectation:  

Discussion:  
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 Site Name Decision Meeting 1                               
Agenda and Minutes 

 
 

Topic 5.  Accepted CLIN 29/32 Engineering Requirements documents and SOO documents 

Purpose:  

Expectation:  

Discussion:  

 
Topic 6.  Lock down Points 

 • CLINS 8, 9, 38 quantities and locations to the building, space, and wall plug, per 
approved task orders 

 • CLIN 1-4 quantity to building/floor per approved task order 

 • Space request approvals (TB, IDF, MDF, MSF) agreed to via formal Offer and 
Acceptance letters. 

 • Identification of Legacy servers which may require reach-back 

 • Classified space designation (RAA, LAA, CAA, OSS) 

 

Future Decision Meeting Schedule 

Date Time Location Facilitator/Scribe 

    

    

    
 

Future Agenda Item(s) 

Agenda Item Planned 
Date(s) Priority Time Responsible 
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Action Items 
Open Action Items 

AI 
Nbr. 

Create 
Date Action Item Assigned Target 

Date 
     

     

     

 
Closed Action Items  

AI 
Nbr. 

Create 
Date Action Item Assigned Target 

Date 
     

     

     

 

Issues/Decision Log 

Nbr. Open 
Date Issue Description / Status Assigned Target 

Date 
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 Site Name Decision Meeting 2                               
Agenda and Minutes 

 

 
Meeting Date:  Time:  

Facilitator:  Recorder:  

Location:  

 
Meeting Mission: 
This agenda provides information, guidance, and a method for conducting Decision Meeting 2.  
The primary objective of the meeting is to decide whether the site should proceed with detailed 
design activities. 

1. The STOIC (USMC site) or SM (Navy site) is responsible for scheduling the meeting.  The 
meeting should occur not later than 72-business days prior to start of cutover at the site. 

• For USMC sites, the date of the meeting should be coordinated with the PM NMCI 
Transition Team.   

• The CCOC should also be invited to attend the meeting via a teleconferencing bridge.  

• If the meeting is not held when scheduled, the EDS RM will determine whether or not to 
submit an SCR. 

2. Meeting representatives include: 

• Government 

− STOIC, CTR, SIL, RCOR (USMC), and Claimant, when appropriate, are required 
attendees. 

− MCTOIC, RILs, and Command G-6/N6 attend when appropriate.   

− Other attendees may include ROICC, IT/SMEs, PMO Facilities, and Public Works 
Officer. 

• EDS 
− SM, STM, LADRA POC are required attendees. 

− Account and RM attend when appropriate. 

− Other attendees may include IPM/BNOM, EDS Teaming partners. 
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 Site Name Decision Meeting 2                               
Agenda and Minutes 

 
 

3. This form will be used to document items (Yes/No column) during the meeting and serves as 
a record of meeting completion to be forwarded to the appropriate PMO for review/retention.  
Any item not completed or marked No will be explained in an attachment to the document.  
For items marked No, meeting attendees must develop plan of action to resolve problems and 
reschedule DM (attach POAM to minutes). 

4. Within three business days of completion of the meeting, the EDS SM will scan/convert the 
form to an electronic document, and forward it via e-mail to the appropriate PMO.  A copy 
will also be provided to the EDS NMCI Quality Assurance Manager. 

 

Distribution and Attendee List 
 

Legend 
• Attendee was present  (X) 

• Attendee present via teleconference (T) 
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Documents on hand 
 

Milestone Description Complete 
(Yes/No) Comments/Agreements 

• Completed machine to wall plug mapping   

• Approved Task Order(s) for CLINS 1-4 and CLIN 23 
network devices 

  

 
 

Input Description Who Provides for the 
Meeting Agreement/Documentation Completed 

(Yes/No) 

• Proposed Site Segment 
Deployment Plan document 
(Divides the site into 
deployment segments for 
DM3 lock-down and seat 
deployment.  Each segment 
has its own cutover start 
milestone.) 

• STM (coordinated 
with input from  
STOIC/CTR and 
site customers) 

 

• Initial user to application 
mapping document 

• Navy CTR 

• USMC STOIC/CTR

 

• Site Rationalized 
Application List(s) (For all 
claimants and commands 
at the site) 

• Navy CTR 

• USMC STOIC/CTR
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 Site Name Decision Meeting 2                               
Agenda and Minutes 

 
 
Agenda: 
Item Category:  A - Action C - Complete D - Decision N - Note        R - Action rolled over 

 

Nbr. Topic A/C/D/N/R Time 
Frame 

Start 
Time Responsible 

1 Agenda Review      

2 Site LADRA Schedule     

3 Site Segment Deployment Plan     

4 Detailed Site Design     

5 Lock down Points     

6 Meeting Wrap-up     
 

Annotated Agenda & Minutes: 

Topic 1.  Agenda Review  

 
Topic 2.  Site LADRA Schedule 

Purpose:  

Expectation:  

Discussion:  

 
Topic 3.  Site Segment Deployment Plan 

Purpose:  

Expectation:  

Discussion:  

 
Topic 4.  Detailed Site Design 

Purpose:  

Expectation:  

Discussion:  
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Topic 5.  Lock down Points 
 • CLIN (Machine) to wall plug locations will be locked for each segment 72 business 

days prior to that segment’s cutover 
 • Rationalized list of Legacy Applications*  

 • CLIN 1-4 and CLIN 23 network devices quantities and location will be locked for 
each segment 72 business days prior to that  segment’s cutover 

 • Site Segment Deployment Plan locked and incorporated into the Site Transition 
Schedule (PIV) 

 • Protected Distribution System Design 

 

Future Decision Meeting Schedule 

Date Time Location Facilitator/Scribe 

    

    

    
 

Future Agenda Item(s) 

Agenda Item Planned 
Date(s) Priority Time Responsible 
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Action Items 
Open Action Items 

AI 
Nbr. 

Create 
Date Action Item Assigned Target 

Date 
     

     

     

 
Closed Action Items  

AI 
Nbr. 

Create 
Date Action Item Assigned Target 

Date 
     

     

     

 

Issues/Decision Log 

Nbr. Open 
Date Issue Description / Status Assigned Target 

Date 
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 Site Name Decision Meeting #3                               
Agenda and Minutes 

 

 
Meeting Date:  Time:  

Facilitator:  Recorder:  

Location:  

 
Meeting Mission: 
This agenda provides information, guidance, and a method for conducting Decision Meeting 3.  
The primary objective of the meeting is to decide whether the site should proceed with detailed 
design activities. 

1. The STOIC (USMC site) or SM (Navy site) is responsible for scheduling the meeting.  The 
meeting should occur not later than 38-business days prior to start of cutover at the site. 

• For USMC sites, the date of the meeting should be coordinated with the PM NMCI 
Transition Team.   

• The CCOC should also be invited to attend the meeting via a teleconferencing bridge.  

• If the meeting is not held when scheduled, the EDS RM will determine whether or not to 
submit an SCR. 

2. Meeting representatives include: 

• Government 

− STOIC, CTR, SIL, RCOR (USMC), and Claimant, when appropriate, are required 
attendees. 

− MCTOIC, RILs, and Command G-6/N6 attend when appropriate.   

− Other attendees may include ROICC, IT/SMEs, PMO Facilities, and Public Works 
Officer. 

• EDS 
− SM, STM, LADRA POC are required attendees. 

− Account and RM attend when appropriate. 

− Other attendees may include IPM/BNOM, EDS Teaming partners. 
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Agenda and Minutes 

 
 

3. This form will be used to document items (Yes/No column) during the meeting and serves as 
a record of meeting completion to be forwarded to the appropriate PMO for review/retention.  
Any item not completed or marked No will be explained in an attachment to the document.  
For items marked No, meeting attendees must develop plan of action to resolve problems and 
reschedule DM (attach POAM to minutes). 

4. Within three business days of completion of the meeting, the EDS SM will scan/convert the 
form to an electronic document, and forward it via e-mail to the appropriate PMO.  A copy 
will also be provided to the EDS NMCI Quality Assurance Manager. 

 

 

Distribution and Attendee List 
 

Legend 
• Attendee was present  (X) 

• Attendee present via teleconference (T) 
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Agenda and Minutes 

 
Documents on hand 
 

Milestone Description Complete 
(Yes/No) Comments/Agreements 

• LADRA completed  

• USMC Network Cutover  

• Quarantine/Kiosk Plan established per segment  

• Printer Deployment Plan per segment  

• Final OCM data submitted by site/segment    

 

Input Description Who Provides for the 
Meeting Agreement/Documentation Completed 

(Yes/No) 

• OCM data submission by 
site/segment 

• Navy CTR or 
Claimant as 
appropriate 
(coordinated with 
STM) 

• USMC STOIC/CTR

 

• Proposed Seat Deployment 
Schedule for users in 
segment 

• Navy CTR or 
Claimant as 
appropriate 

• USMC STOIC/CTR

 

• Proposed Quarantine/Kiosk 
Plan by site/segment  

• Navy CTR or 
command 
representative 

• USMC STOIC/CTR

• EDS SM/STM 
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Agenda and Minutes 

 
 
Agenda: 
Item Category:  A - Action C - Complete D - Decision N - Note        R - Action rolled over 

 

Nbr. Topic A/C/D/N/R Time 
Frame 

Start 
Time Responsible 

1 Agenda Review      

2 Seat Deployment Schedule (per 
segment) 

    

3 Printer Matrix to NOC     

4 Quarantine/Kiosk Plan (by 
site/segment) 

    

5 Lock down Points     

6 Meeting Wrap-up     
 

Annotated Agenda & Minutes: 

Topic 1.  Agenda Review  

 
Topic 2.  Seat Deployment Schedule (per segment) 

Purpose:  

Expectation:  

Discussion:  

 
Topic 3.  Printer Matrix to NOC 

Purpose:  

Expectation:  

Discussion:  

 
Topic 4.  Quarantine/Kiosk Plan (by site/segment) 

Purpose:  

Expectation:  

Discussion:  
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Agenda and Minutes 

 

 
Topic 5.  Lock down Points 

 • OCM data by segment 

 • Seat Deployment Schedule by segment  

 

Future Decision Meeting Schedule 

Date Time Location Facilitator/Scribe 

    

    

    
 

Future Agenda Item(s) 

Agenda Item Planned 
Date(s) Priority Time Responsible 

     

     

     

 

Appendix D 
Page 5 of 6 

 



 

 Site Name Decision Meeting #3                               
Agenda and Minutes 

 
Action Items 
Open Action Items 

AI 
Nbr. 

Create 
Date Action Item Assigned Target 

Date 
     

     

     

 
Closed Action Items  

AI 
Nbr. 

Create 
Date Action Item Assigned Target 

Date 
     

     

     

 

Issues/Decision Log 

Nbr. Open 
Date Issue Description / Status Assigned Target 

Date 
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ACRONYM LISTING 
 

 
Acronym Definition 

AOR Assumption Of Responsibility 
APM Assistant Program Manager 
BNOM Base Network Operations Manager 
BOM Bill Of Materials 
CAA Controlled Access Area 
CCOC Command and Control Operations Center 
CLIN Contract Line Item Number 
Command G-6/N6 The directorate within a command structure responsible for communications. 
CONOPS Concept of Operations 
CPM Customer Project Manager 
CTR Contract Technical Representative 
DM Decision Meeting 
DM1 Decision Meeting 1 
DM2 Decision Meeting 2 
DM3 Decision Meeting 3 
DoN Department of the Navy 
EDS Electronic Data Systems 
IDF Intermediate Distribution Frame  
IPM Infrastructure Project Manager 
IRAAD Issues/Risks/Actions/Assumptions/Decisions 
ISP Inside Plant 
IT Information Technology 
LAA Limited Access Area 
LADRA Legacy Application Deployment Readiness Activity 
LAN Local Area Network 
MAC Move, Add, or Change 
MCTOIC Marine Corps Transition Officer in Charge 
MDF Main Distribution Frame  
MSF Micro-Server Farm 
NMCI Navy Marine Corps Intranet 
NRDDG NMCI Release Development and Deployment Guide 
OCM Object Creation Module 
OIC Officer in Charge 
OSP Outside Plant 
OSS Open Secret Storage 
PIV Project InVision TM 
PM Program Manager 
PMO Program Management Office 
PMW 164 Navy NMCI Program Management Office 
POAM Plan of Action And Milestones 
POC Point of Contact 
PSI Physical Site Identifier 
PSQ  Preliminary Site Questionnaire 
RAA Restricted Access Area 
Rat List Rationalized List 
RIL Regional Integration Lead 
RCOR Regional Contracting Officer Representative 
RM Regional Manager 
ROICC Resident/Regional Officer in Charge of Construction 
SCR Schedule Change Request 
SIL Site Integration Lead 
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ACRONYM LISTING 
 

Acronym Definition 
SM Site Manager 
SMD Site Management Division 
SME Subject Matter Expert 
SOO Statement of Objectives 
SPAWAR Space and Naval Warfare Systems Command 
STM Site Transition Manager 
STOIC Site Transition Officer in Charge 
TB Transport Boundary  
USMC United States Marine Corps 
WAN Wide Area Network 
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 Organizational Roles and Responsibilities 
 For Implementing Execution Discipline 
 Navy Sites 
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Purpose: 
This appendix further delineates the overall government and EDS roles and responsibilities 
associated with implementing the NMCI Execution Discipline policy for Navy Sites. 

1. The Director NMCI shall: 

• Exercise overall responsibility for coordinating implementation of the NMCI Execution 
Discipline policy with EDS and all Navy commands. 

•  Maintain configuration management of the NMCI Execution Discipline policy document, 
and ensure that all changes to this policy are appropriately staffed (to include contractual and 
legal review in conjunction with EDS) and coordinated with the Assistant Secretary of the 
Navy (Research, Development and Acquisition), the Vice Chief of Naval Operations, and the 
Assistant Commandant of the Marine Corps. 

• Administer the process for Change Management as delineated in Section 4.2 of the NMCI 
Execution Discipline policy. 

• Exercise oversight of the NMCI Enterprise Transition Plan and all associated Execution 
Discipline milestones via the NMCI Schedule Change Control Board. 

2. The Navy NMCI PMO shall: 

• In coordination with EDS, develop and execute detailed plans for scheduling, implementing, 
tracking and reporting Execution Discipline milestones for all Navy commands. 

• Maintain (either separately or in conjunction with EDS) an archive of documented NMCI 
Execution Discipline site meetings and decisions reached for all Navy sites, and provide 
copies of archived documents to all Navy commands as requested. 

• Verify and ensure that NMCI Execution Discipline milestones and tasks are incorporated 
into all detailed Site Transition Schedules as appropriate, and maintained in accordance with 
procedures of the NMCI Schedule Change Control Board. 

• Provide the following support to Navy Regional Commanders Ashore for duties described in 
paragraph 6 below: 

o Review Decision Meeting Schedules proposed by EDS, and provide smooth 
schedules of Decision Meetings (preliminary site meeting, DM1 and DM2) to each 
Regional Commander Ashore for all sites in their region.   

 Schedules should identify the following as a minimum: Site Name, Milestone 
(preliminary meeting, DM1, DM2, DM3), Meeting Location, 
Date/Time/Location, Affected commands and their respective Echelon 2 
claimant.   
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 Dates for all Decision Meetings at all sites will not be provided at one time, so 
updates to the Decision Meeting schedules will be provided periodically.   

o Coordinate with EDS to map all Navy Sites to the appropriate Navy Regional 
Commander Ashore. 

o Regional Integration Leads will coordinate scheduling weekly NMCI Transition 
management review meetings with associated EDS Regional Managers and Navy 
Regional Commanders Ashore. [Note – The intent is to leverage weekly Regional 
management review meetings already being conducted by the PMO and EDS to the 
maximum extent practicable]. 

o Navy PMO propose a list of major sites that warrant designation of a Site Officer-In-
Charge to Navy Regional Commanders Ashore.  

3.  EDS shall: 

• In coordination with the Navy PMO, develop and execute detailed plans for scheduling, 
implementing, tracking and reporting Execution Discipline milestones for all Navy 
commands. 

• Maintain (either separately or in conjunction with the Navy PMO) an archive of documented 
NMCI Execution Discipline site meetings and decisions reached for all Navy sites. 

• Incorporate NMCI Execution Discipline milestones and tasks into all detailed Site Transition 
Schedules as appropriate, and maintained in accordance with procedures of the NMCI 
Schedule Change Control Board. 

• Incorporate tracking and reporting of NMCI Execution Discipline metrics into existing 
weekly metrics and status reports provided to the Navy PMO. 

• Propose schedules for NMCI Execution Discipline Site Decision Meetings, and document 
meeting agenda, attendees, minutes, action items and decisions in accordance with Sections 
3.2, 3.3 and 3.4 of the NMCI Execution Discipline policy. 

• Provide the following support to Navy Regional Commanders Ashore for duties described in 
paragraph 6 below: 

o Prepare proposed Decision Meeting Schedules and submit to the Navy PMO for 
coordination.   

 Schedules should identify the following as a minimum: Site Name, Milestone 
(preliminary meeting, DM1, DM2, DM3), Meeting Location, 
Date/Time/Location, Affected commands and their respective Echelon 2 
claimant.  

 Dates for all Decision Meetings at all sites will not be provided at one time, so 
updates to the Decision Meeting schedules will be provided periodically.     

o Coordinate with the Navy PMO to map all Navy Sites to the appropriate Navy 
Regional Commander Ashore, and incorporate into weekly metrics and status reports.   
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 EDS Regional Managers should provide these reports to Navy Regional 
Commanders Ashore prior to weekly NMCI Transition management review 
meetings with associated PMO Regional Integration Lead and Navy Regional 
Commanders Ashore.   

 The intent is to leverage weekly Regional management review meetings 
already being conducted by the PMO and EDS to the maximum extent 
practicable. 

4.  The Commander Naval Installations (CNI) shall: 

• Provide oversight for Navy Regional Commanders Ashore for duties described in paragraph 
6 below. 

• Consolidate status from Regional Commanders Ashore, and present Regional comments on 
status of NMCI Execution, as required, at each NMCI EXCOMM meeting.  

5.  All Echelon 2 Commanders shall: 

• Ensure that all affected subordinate commands review and comply with the NMCI Execution 
Discipline policy. 

• Enforce the procedures for Change Management as delineated in Section 4.2 of the NMCI 
Execution Discipline policy. 

• Ensure that the Echelon 2 Lead Customer Technical Representative (CTR) and/or their 
designated representative(s) prepare for and participate in all required Decision Meetings 
(preliminary site meeting, DM1, DM2 and DM3) as scheduled.   

o The Echelon 2 Lead CTR or other designated representatives that participate in each 
Decision Meeting should have sufficient authority to make commitments and 
decisions appropriate to the specific Decision Meeting. 

o Echelon 2 Commanders or their designated representative should also ensure that 
results of Decision Meetings are communicated to all affected claimant commands 
for their information and action as appropriate. 

• Ensure full participation in the quarterly review and approval of NMCI Site Transition 
Schedules and Tactical Rollout (Seat Cutover) Plans in accordance with procedures of the 
NMCI Schedule Change Control Board.  Ensure subordinate commands meet all deliverables 
milestones to support execution of approved NMCI Site Transition Schedules and execution 
of Tactical Rollout Plans. 

6.  The Navy Regional Commanders Ashore shall: 

• Facilitate weekly NMCI Transition management review meetings with associated EDS 
Regional Managers and Navy PMO Regional Integration Leads. 
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• Facilitate the scheduling of  NMCI Execution Discipline Site Decision Meetings (except for 
DM3) for all sites within their region.  Assist in ensuring broadest participation of 
stakeholders within the region. 

• Coordinate with affected Echelon 2 Commanders to designate a Site Officer-In-Charge 
(OIC) for specified major Navy sites.  The Site OIC will not necessarily be selected from the 
Regional Commander’s own claimancy. 

• Ensure that CNI is informed of issues that are impairing the ability of commands within the 
region to meet NMCI Execution Discipline milestones. 

• Provide regional users’ perspective on NMCI Execution Discipline status for NMCI 
EXCOMM meetings (if requested by CNI).   

7.  Major Site Officer(s)-In-Charge (where designated) shall: 

• Ensure that NMCI Execution Discipline Decision Meetings for their site are conducted on 
schedule. 

• Ensure that all required Navy stakeholders (regardless of claimant) are aware of, and have 
the opportunity to participate fully in all site Decision Meetings. 

8.  All other Navy commands, activities and organizations shall: 

• Review and comply with the NMCI Execution Discipline policy. 
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